
DEPARTMENT OF THE NAVY 

NAVAL BASE 

NORFOLK, VIRGINIA 2351 l-6002 
IN REPLY REFER To: 

5E?F0N4, 5 9 6 7 
OCT 3 D 1991 

The Honorable George H. Heilig, Jr. 
700 Newtown Road 
Norfolk, yA 23502 

Dear Mr. Heilig: 

Thank you for your letter'of October 10, 1991. As you know, we are conducting 
a Remedial Investigation and Feasibility Study at the Camp Allen landfill under 
the Navy's Installation Restoration program. The installation of deep wells in 
the Glenwood Park area was not part of our original scope of work for the 
study. Consequently, in conformance with federal contracting regulations, we 
must modify our original scope of work. This involves defining the work 
required, requesting a fee proposal from our contractor, negotiating the 
proposal, and awarding the contract change. This process will take 
approximately eight weeks. 

We also conform to EPA guidelines developed for work at Superfund sites. These 
guidelines require the contractor to prepare a detailed work plan which 
provides an overview of the planned work, including sampling locations, and a 
schedule. This plan must be reviewed and approved by the Navy before the field 

a 

work can commence. We estimate seven weeks will be required for the work plan 
preparation, review, and approval. 

Based on the steps outlined above, we estimate the drilling of deep monitoring 
wells will commence in late February 1992. We will continue to meet with the 
Glenwood Park Civic Club to keep them informed of our progress. 

If you would like additional information on the Installation Restoration 
program, please contact Ms. Cherry1 Bar&t at 444-3009. 

B. E. TOBIN 
Rear Admiral, U.S. Navy 


